COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/11/2000

ESTIMATE SUMMARY 17:05:00
CONTID: C12718 ESTIMATE NO: 0007 PROG SPEC YR: 1999
PCN: 12718-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 151.0 DAYS TIME ALLOW: 157 WORK DAYS
POWERS - WOODMEN TO RESEARCH (C) PERCENT TIME:  96.18 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: C M240-047
Powers-Woodmen to Research (C)
NAME OF ROAD:
PROJECT COUNTIES: EL PASO
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/08/2000 DATE TIME STARTED 03/29/2000
9002 N. MOORE RD. DATE LET 03/02/2000 DATE WORK BEGAN 03/29/2000
DATE AWARDED 03/09/2000 DATE TIME STOPPED 05/09/2001
DATE CONTRACT EXECUTED 03/23/2000 DATE ACCEPTED 05/09/2001
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED  03/29/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,088,905.26 PARTICIPATING $ 31,850.47 $ 0.00
AWARD PROJECT AMT: $  2,007,400.07  NON-PARTICIPATING 1,946,466.46 129,990.68
PERCENT COMPLETE: 94.71% TOTAL EARNINGS 1,978,316.93 129,990.68
FUNDS AVAILABLE: $ 110,588.33 STOCKPILED MATERIALS 0.00 -651.70
GROSS EARNINGS 1,978,316.93 129,338.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -30,111.00 0.00
SECURITIES ENCUMBERED 30,111.00 0.00
NET EARNINGS 1,978,316.93 129,338.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,978,316.93 129,338.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 129,338.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 12718-BID ESTIMATE RUN 12/11/2000

PROJECT: C M240-047 ESTIMATE NO: 0007 17:05:00
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (CMO # 005) 16,269.000 13,500.000
cy 2,769.000 4,845.75
1.75000 16,269.000 28,470.75
0010 203-00400  ROCK EXCAVATION (CMO # 005) 200.000 200.000
cy 0.000 0.00
14.93000 200.000 2,986.00
0015 206-00000  STRUCTURE EXCAVATION (CMO #005) 200.000 200.000
cy 0.000 0.00
9.23000 200.000 1,846.00
0020 206-00100  STRUCTURE BACKFILL (CLASS 1) (CMO # 005) 167.000 167.000
cy 0.000 0.00
19.29000 167.000 3,221.43
0025 207-00205  TOPSOIL 1,350.000 700.000
cy 100.000 752.00
7.52000 800.000 6,016.00
0030 208-00005  *EROSION LOG 330.000 0.000
LF 0.000 0.00
11.75000 0.000 0.00
0035 208-00010  *EROSION BALES 50.000 12.000
EACH 0.000 0.00
9.04000 12.000 108.48
0040 208-00020  *SILT FENCE 1,277.000 1,277.000
LF 0.000 0.00
0.90000 1,277.000 1,149.30
0041 900-00012  ADDED ITEM (FOOT)/ (MCR # 7 LINE 1) RESET SILT FEN CE 483.000 483.000
LF 0.000 0.00
0.75000 483.000 362.25
0045 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.500
LS 0.400 980.12
2,450.29000 0.900 2,205.26
0050 210-01000  RESET FENCE (DELETED FORM 105) 680.000 0.000
LF 0.000 0.00

0.92000 0.000 0.00
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PCN: 12718-BID ESTIMATE RUN 12/11/2000
PROJECT: C M240-047 ESTIMATE NO: 0007 17:05:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 212-00006 *SEEDING (NATIVE) 2.900 0.000
ACRE 0.000 0.00
542.13000 0.000 0.00
0060 213-00002 *MULCHING (WEED FREE HAY) 1.800 0.000
ACRE 0.000 0.00
536.11000 0.000 0.00
0065 213-00061 *MULCH TACKIFIER 270.000 0.000
LB 0.000 0.00
1.91000 0.000 0.00
0070 214-01010 *BRUSH LAYER CUTTING 200.000 0.000
EACH 0.000 0.00
5.02000 0.000 0.00
0075 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 7,778.000 0.000
53% 0.000 0.00
2.09000 0.000 0.00
0080 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 535.000 0.000
SY 535.000 1,578.25
2.95000 535.000 1,578.25
0085 506-00218 RIPRAP (18 INCH) 352.000 0.000
CY 300.000 10,635.00
35.45000 300.000 10,635.00
0090 506-00230 RIPRAP (30 IN) 2,985.000 1,100.000
CcY 1,885.000 57,944.90
30.74000 2,985.000 91,758.90
0095 601-01050 CONCRETE CLASS B (WALL) (CMO #005) 68.000 68.000
cY 0.000 0.00
455.57000 68.000 30,978.76
0100 602-00000 *REINFORCING STEEL (CMO #005) 6,815.000 6,315.000
LB 500.000 190.00
0.38000 6,815.000 2,589.70
0100 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 0.000
LB 0.000 0.00
0.21000 0.000 0.00



CONTID: C12718 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12718-BID ESTIMATE RUN 12/11/2000

PROJECT: C M240-047 ESTIMATE NO: 0007 17:05:00
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0105 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 75.000 75.000
LF 0.000 0.00
37.10000 75.000 2,782.50
0107 900-00014  ADDED ITEM (LUMP SUM)/ (MCR # 11 LINE 9) ADDED 42 IN 1.000 0.000
RCP (INSTALL ONLY)
LS 1.000 594.00
594.00000 1.000 594.00
0110 621-00200  HAUL ROAD 1.000 0.500
LS 0.000 0.00
21,000.00000 0.500 10,500.00
0115 625-00000  *CONSTRUCTION SURVEYING 0.300 0.285
LS 0.000 0.00
18,000.00000 0.285 5,130.00
0120 626-00000  *MOBILIZATION 0.300 0.300
LS 0.000 0.00
62,500.00000 0.300 18,750.00
0125 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70020  F/A ON-THE-JOB TRAINEE (DELETED FORM 105) 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0135 700-70022  F/A OJT PILOT (DELETED FORM 105) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70380  F/A EROSION CONTROL (DELETED FORM 105) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0167 503-00018  DRILLED CAISSON (18 IN) (CMO #005) 140.000 140.000
LF 0.000 0.00
45.00000 140.000 6,300.00
0275 900-00014  ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING COST SHARI NG 1.000 1.000
(CMO # 005)
LS 0.000 0.00

1,752.88000 1.000 1,752.88
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PCN: 12718-BID ESTIMATE RUN 12/11/2000
PROJECT: C M240-047 ESTIMATE NO: 0007 17:05:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0281 700-70034 F/IA (MCR # 16 LINE 13) ELECTIRC HOOKUP REIMBUR SEMENT 605.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 606-00301 *GDRAIL TY 3 (6-3) (MCR #10 LINE 4) 375.000 0.000
LF 375.000 6,888.75
18.37000 375.000 6,888.75
0290 606-01340 *END ANCHOR TY 3D (MCR #10 LINE 5) 2.000 0.000
EACH 2.000 1,056.00
528.00000 2.000 1,056.00
0295 606-01370 *END ANCHOR TY 3G (MCR #10 LINE 6) 2.000 0.000
EACH 2.000 2,145.00
1,072.50000 2.000 2,145.00
0300 606-01380 *END ANCHOR TY 3H (MCR #10 LINE 7) 2.000 0.000
EACH 2.000 1,276.00
638.00000 2.000 1,276.00
0305 606-02001 *END ANCHOR (SRT) (MCR #10 LINE 8) 2.000 0.000
EACH 2.000 2,948.00
1,474.00000 2.000 2,948.00
0315 203-01550 DOZING (MCR # 14 LINE 10) ADDED DOZING FOR SLO PE 8.000 0.000
CLEANUP
HOUR 0.000 0.00
65.00000 0.000 0.00
0320 203-00060 EMB MATL (CIP) (MCR # 14 LINE 11) ADD'L EMBANK MENT 348.000 0.000
FOR GUARDRAIL
cY 0.000 0.00
7.00000 0.000 0.00
0325 900-00005 ADDED ITEM (DAY)/ (MCR # 15 LINE 12) ADDED ITEM F OR 4.000 0.000
TRAFFIC CONTROL
DAY 0.000 0.00
350.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 291,144.16 91,833.77 $ 244,029.21
CAT NO0O300 STR. NO. CSG-M 00-16.65
0145 206-00000 STRUCTURE EXCAVATION 722.000 722.000
cY 0.000 0.00
9.23000 722.000 6,664.06
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PCN: 12718-BID ESTIMATE RUN 12/11/2000
PROJECT: C M240-047 ESTIMATE NO: 0007 17:05:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. NO. CSG-M 00-16.65
0150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,474.000 1,474.000
cY 0.000 0.00
50.52000 1,474.000 74,466.48
0155 206-00200 STRUCTURE BACKFILL (CLASS 2) 892.000 669.000
cY 223.000 885.31
3.97000 892.000 3,541.24
0160 403-34324 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 0.000 0.000
(96)(AC-20R) (DELETED FORM 105)
TON 0.000 0.00
59.18000 0.000 0.00
0162 403-33452 HBP (GR SX) (ASPH) (86) (PG 58-28) (CMO #012) C HANGE 414.000 0.000
IN ASPHALT TYPE DUE TO WEATHER
TON 414.000 24,500.52
59.18000 414.000 24,500.52
0165 503-00018 *DRILLED CAISSON (18 INCH) 997.000 997.000
LF 0.000 0.00
45.00000 997.000 44,865.00
0166 900-00014 ADDED ITEM (LUMP SUM)/ (CMO #003) 36" OVERDRILL AN D 1.000 1.000
18" CASING W/ BACKFILL
LS 0.000 0.00
5,437.45000 1.000 5,437.45
0170 503-00054 *DRILLED CAISSON (54 INCH) 300.000 300.000
LF 0.000 0.00
245.00000 300.000 73,500.00
0175 513-00600 BRIDGE DRAIN 4.000 3.600
EACH 0.400 1,006.58
2,516.45000 4.000 10,065.80
0175 MATERIAL ALLOWANCE BRIDGE DECK DRAINS 0.400
EACH -0.400 -651.70
1,629.25000 0.000 0.00
0180 515-00120 *WATERPROOFING (MEMBRANE) 3,764.000 0.000
SY 3,764.000 23,525.00
6.25000 3,764.000 23,525.00
0185 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 272.000 272.000
LF 0.000 0.00
132.59000 272.000 36,064.48
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PCN: 12718-BID ESTIMATE RUN
PROJECT: C M240-047 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STR. NO. CSG-M 00-16.65
0185 MATERIAL ALLOWANCE EXPANSION DEVICE (0-4") 0.000
LF 0.000 0.00
68.00000 0.000 0.00
0187 900-00014 ADDED ITEM (LUMP SUM)/ (MCR #9 LINE 3) EXPANSION 1.000 1.000
DEVICE MODIFICATION
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0190 601-01040 CONCRETE CLASS B (BRIDGE) 382.000 382.000
cY 0.000 0.00
240.00000 382.000 91,680.00
0195 601-03040 CONCRETE CLASS D (BRIDGE) 2,223.400 2,203.000
CcY -107.000 -21,400.00
200.00000 2,096.000 419,200.00
0195 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
cY 0.000 0.00
200.00000 0.000 0.00
0195 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
cY 0.000 0.00
200.00000 0.000 0.00
0200 601-40301 *STRUCTURAL CONCRETE COATING 17,746.000 0.000
SF 6,000.000 5,460.00
0.91000 6,000.000 5,460.00
0205 602-00000 *REINFORCING STEEL 208,379.000 196,709.000
LB 11,670.000 4,434.60
0.38000 208,379.000 79,184.02
0205 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 0.000
LB 0.000 0.00
0.21000 0.000 0.00
0205 MATERIAL ALLOWANCE REINFORCING STEEL (BLACK) 0.000
LB 0.000 0.00
0.21000 0.000 0.00
0210 602-00020 *REINFORCING STEEL (EPOXY COATED) 498,685.000 498,140.000
LB 545.000 228.90
0.42000 498,685.000 209,447.70
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PCN: 12718-BID ESTIMATE RUN
PROJECT: C M240-047 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STR. NO. CSG-M 00-16.65

0210 MATERIAL ALLOWANCE REINFORCING STEEL (EPOXY COAED) 0.000
LB 0.000 0.00
0.29000 0.000 0.00
0210 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
LB 0.000 0.00
0.29000 0.000 0.00
0215 603-50012 12 INCH PLASTIC PIPE 320.000 320.000
LF 0.000 0.00
22.13000 320.000 7,081.60
0220 606-10700 *BRIDGE RAIL TYPE 7 720.000 600.000
LF 120.000 5,571.60
46.43000 720.000 33,429.60
0225 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 332.000 332.000
LF 0.000 0.00
6.17000 332.000 2,048.44
0230 613-04000 CONDUIT (INSTALL ONLY) 300.000 50.000
LF 0.000 0.00
26.10000 50.000 1,305.00
0235 618-00172 *PRESTRESSED CONCRETE | (BT72) 3,832.000 3,832.000
LF 0.000 0.00
130.00000 3,832.000 498,160.00
0235 MATERIAL ALLOWANCE PRESTRESS CONC | (BT72) 0.000
LF 0.000 0.00
80.68000 0.000 0.00
0240 625-00000 *CONSTRUCTION SURVEYING 0.700 0.665
LS 0.000 0.00
18,000.00000 0.665 11,970.00
0245 626-00000 *MOBILIZATION 0.700 0.700
LS 0.000 0.00
62,500.00000 0.700 43,750.00
0270 900-00014 ADDED ITEM (LUMP SUM)/ (CMO # 006) PIER COLUMN ELEV . 1.000 1.000

ADJUSTMENT FOR DESIGN CHANC
LS 0.000 0.00

1,146.45000 1.000 1,146.45
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PCN: 12718-BID ESTIMATE RUN 12/11/2000

PROJECT: C M240-047 ESTIMATE NO: 0007 17:05:00
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STR. NO. CSG-M 00-16.65

0310 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR DECK PANEL S -6,055.600 0.000
DOL -6,055.600 -6,055.60
1.00000 -6,055.600 -6,055.60

CAT 0300 CURRENT AMT$ 1,745,761.10 $ 37,505.21 $ 1,702,437.24
CAT NO0400 CE BID ITEMS

0250 620-00002 FIELD OFFICE (CLASS 2) (DELETED FORM 105, CMO # 004) 0.000 0.000
EACH 0.000 0.00
19,500.00000 0.000 0.00
0255 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,500.00000 1.000 19,500.00
0260 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0265 700-70035 F/A (CMO 004) FIELD OFFICE SETUP 3,500.000 3,126.620
FA 0.000 0.00
1.00000 3,126.620 3,126.62
0266 700-70035 F/A (CMO #004) FIELD OFFICE SUPPLIES AND EQUI PMENT 11,000.000 5,886.350
FA 0.000 0.00
1.00000 5,886.350 5,886.35
0267 700-70035 F/A (CMO #004) FIELD OFFICE UTILITIES 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 900-00014 ADDED ITEM (LUMP SUM)/ (MCR #8 LINE 2) ELECTRIC 0.000 1.000
HOOKUP REIMBURSEMENT
LS 0.000 0.00
337.50000 1.000 337.50
CAT 0400 CURRENT AMT$ 52,000.00 $ 0.00 $ 31,850.47

PROJECT TOTAL CURRENT AMT $ 2,088,905.26 $ 129,338.98 $ 1,978,316.92



